

Supplier RFP Response

Apex Systems

Procurement Request: Enterprise Data & Analytics Platform Implementation

Proposal Reference: APS-RFP-2026-014 **Submission Date:** 20 August 2026

1. Executive Summary and Understanding

Apex Systems proposes an enterprise-grade data and analytics platform designed to centralize operational data, provide governed reporting, and support future analytical and AI use cases. Our approach emphasizes a scalable cloud architecture, strong security controls, reusable integration patterns, and phased implementation.

We understand the requirement to integrate multiple source systems, establish governed data pipelines, provide role-based access, and deliver a reliable reporting foundation. Apex recommends a phased implementation beginning with architecture and data foundation, followed by integrations, reporting, testing, and transition to support.

2. Proposed Solution

The proposed architecture uses a modular cloud-based data platform consisting of an ingestion layer, transformation and quality services, governed storage, semantic models, and business intelligence capabilities. APIs and secure file-based interfaces will be used where appropriate to connect source applications.

The solution is designed to scale horizontally as data volumes and user populations grow. Reusable integration components will reduce future onboarding effort. Monitoring will cover pipeline execution, data quality exceptions, failures, and service availability.

Capability	Apex Approach
Architecture	Modular cloud-based data platform with governed storage and semantic layer
Integration	API, secure file transfer and scheduled ingestion patterns
Scalability	Horizontal scaling and workload separation
Data Quality	Validation rules, exception handling and monitoring
Reporting	Governed semantic models and role-based dashboards

3. Implementation Approach

Apex proposes a controlled phased delivery model. The implementation team will include a program manager, solution architect, data engineers, integration specialists, BI developers, security specialists, and QA resources. A joint governance forum will review progress, risks, dependencies, and design decisions.

Phase	Duration	Key Activities
1. Discovery & Architecture	4 weeks	Requirements, architecture, source assessment, security design
2. Data Foundation	6 weeks	Core platform, environments, governance and data models
3. Integrations	8 weeks	Priority source integrations and pipeline development
4. Reporting & Testing	6 weeks	Semantic layer, dashboards, testing and remediation
5. Transition	3 weeks	Training, documentation, knowledge transfer and go-live

Team Structure

The core team is expected to comprise approximately 10–12 delivery resources across architecture, data engineering, integration, reporting, security, QA and project management. Apex will maintain weekly delivery governance and fortnightly steering checkpoints.

Risk Plan

Key implementation risks include source-system dependency, inconsistent data quality, delayed business decisions, and security approval lead times. Apex will maintain a risk and dependency register, establish decision owners, and use staged testing to reduce downstream delivery risk.

4. Commercial Proposal

Apex's proposal is positioned as a premium implementation offering reflecting the depth of architecture, security, quality assurance, and specialist delivery resources included.

Component	Estimated Cost (USD)
Discovery & Architecture	\$180,000
Platform & Data Foundation	\$420,000
Integrations	\$520,000
Reporting & Testing	\$310,000
Transition & Knowledge Transfer	\$120,000
Total Professional Services	\$1,550,000

Commercial assumptions: Pricing assumes client provides timely access to source systems, subject matter experts, required cloud subscriptions, and test data. Travel, third-party software licensing, and major scope changes are excluded unless explicitly agreed through change control.

5. Security, Compliance and Risk Controls

Security is embedded across architecture and delivery. The proposed platform uses role-based access controls, encryption in transit and at rest, centralized identity integration, audit logging, privileged access management, and controlled deployment processes.

Apex will perform security design reviews before production deployment. Data access will follow least-privilege principles, and sensitive datasets can be subject to additional masking and access restrictions. Audit logs will be retained according to the client's policy.

Relevant controls: RBAC, MFA integration, encryption, audit logging, vulnerability management, secure SDLC, segregation of duties, backup and recovery procedures.

Certifications and assurance: Apex delivery practices are aligned to commonly adopted enterprise security frameworks. Specific certification evidence and control documentation can be provided during due diligence.

6. Support Model

Apex proposes a structured post-go-live support model with incident management, service monitoring, defect resolution, and knowledge transfer. A named service manager will coordinate operational reviews and escalation management.

7. Relevant Experience and References

Apex has delivered comparable enterprise data and analytics programs involving complex integration landscapes, governed data models, cloud migration, reporting modernization, and security controls. Relevant reference details can be supplied during the commercial due diligence stage, subject to client approval.

8. Overall Proposal Summary

Apex provides a technically strong and security-focused solution with a structured delivery methodology and experienced specialist team. The proposal carries a higher professional-services cost and a moderate delivery timeline, but is designed to reduce architecture, security and operational risks over the life of the platform.